
CALIFORNIA REGIONAL \VATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 81-12

ENFORCEHENT ORDER FOR ISSUANCE OF A TUlE SCHEDULE

ORDER DIRECTING CITY OF SUNNYVALE TO COMPLY \-IITH
REQUIREHENTS PRESCRIBED BY THE CALIFORNIA REGIONAL
HATER QUALITY CONTROL BOARD, SAN FRANCISCO BAY
REGION, IN ORDER NO. 77-91+ (NPDES PERHIT NO. CA0037621)

The California Regional Hater Quality Control Board (hereinafter Board),
San Francisco Bay Region, finds that:

L This Board adopted Order No. 77-9L, on July 19, 1977, prescribing
waste discharge requirements for the City of Sunnyvale
(hereinafter discharger). Order No. 77-94 contains a
compliance time schedule prohibiting the present and future dis
charge of wastes to waters of South San Francisco Bay or its
tributaries south of Dumbarton Bridge. This discharge prohibition
implements the Board's adopted Hater Quality Control Plan for
San Francisco Bay Basin and the State Board Policy for Enclosed
Bays and Estuaries. This prohibition contained in Order No. 77-91,
has not been met.

2. The discharger and the Cities of San Jose, Santa Clara, and Palo
Alto are members of the joint power s authority named the South
Bay Dischargers Authority (SBDA). The SBDA is the lead agency
for the construction of necessary disposal facilities, such as the
Basin Plan Alternative (a joint outfall north of Dumbarton Bridge),
for all three member agencies and has prepared a final Environ
mental Impact Statement (InS) for the proposed project.

3. This Board adopted Order No. 79,-167 on December 18, 1979, prescrib
ing a revised partial compliance time schedule for compliance "lith
the prohibition of discharge of wastes to waters of San Franc Lsco
Bay or its tributaries south of the Dumbarton Bridge. The Board
specifica.l.ly directed the discharger (as a SBDA member) to submit
their final EIR/EIS and compliance time schedule to comply with the
prohibitions by May 26 and June 9, 1980, r espec t iveLy, The Board
further ordered that if the FEIR/FEIS proposed a project not in
compliance with the Basin Plan, the discharger was required to
petition the Board by June 9, 1980, requesting those exceptions
and/or amendments to the Basin Plan needed for the discharger's
project to achieve compliance along 'lith the rationa1e for the
exceptions and/or amendments. The order also required that the
rationale provide documentation that the discharger's proposed
non-complying project provide for a level of environmental protec
tion against the adverse effects of a treatment plant upset
equivalent to that which wcul.d be provided if a project to comply
with the Basin Plan prohibitions was constructed ..
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